
November 19,2014 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

us EPA RECORDS CENTER REGION 5 

493177_ 

RE: Monthly Progress Report No. 11 (Noverhber 2014) 

Chemetco - Hartford, IL 62048 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

1. Actions Taken During the previous Month to Comply with Consent Decree 

• Nothing to report at this time. 

2. Summaryof Data Received during the Reporting Period: 

• Nothing new to report 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Zinc Bunker Material Purchase Agreement has been filed with the Bankruptcy Court for 

approval. 

• Copper Block Purchase Agreement has been filed with the Bankruptcy Court for 

approval. 

• Copper Block Work Plans have been submitted to EPA for Approval. 

• 

4. Activities Planned for the Next Reporting Period: 

• Scrap Metal-On going 

• Air Monitoring System- Equipment was returned when operations for crushing and 

bagging stopped. They will return when operations require them necessary. 

• Paradigiti Processing Plant- Continue efforts on financing the plant. 

® Zinc Bunker- Received Bankruptcy Court and EPA approval for sale of Zinc Bunker 

Material and have started selling product. 



• North Polishing Pond Materials- All material has been bagged and sold. 

• Skulls/ reverts- Continue to produce reverts using a manual process until such time as 

an automated plant is operational. 

• Copper Block - Waiting for Bankruptcy Court and EPA approval to sell 2"+ material from 

the rnain slag pile. -

• The use of Municipal Sweepers to sweep and vacuum the concrete around the property 

to control fugitive dust is ongoing. 

5. Describe any actual or anticipated increases to the quantity of process material or waste beyond 

the quantity that was used to calculate the amount of financial assurance; 

• Not applicable at this time. 

6' Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

• We are working with Interco Trading to reconcile the revert materials that did not rneet 
contract specifications. 
• We are working with CMAC to reconcile the UMBM materials that did not meet contract 
specifications. 

7. Modificationsto Approved Work Plans or Schedules: 

• A portion of the Zinc Bunker cover material that contained material similar in nature to 

the North Polishing Pond Material has been screened, bagged, and sold as part of the 

North Polishing Pond Material, or, in the case of oversized copper and tin pieces, sold to 

Interco under existing agreements. 

• CMAC on contract to purchase the 100% of the Zinc Bunker materials for $85.00 per ton 

with 100% due and payable upon invoice and prior to bagging and shipping. 

• DJL Mining contracted to purchase up to 200,000 MTs of 3"+ slag material for $85.00 

per ton with 100% due and payable upon invoice and prior to bulk load shipping. 

8. Summary off-site Shipments-

• See attachment 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283 

Respectfully Submitted, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane ' 

Hartford, IL 62048 

Cell: (314) 409-7283 



MateHal from cmshlng;plant 
October 20.14 

No shipments duHng the month of October 2014 



OCTOBER 2014:SCRAP STEEL SHIPMENTS 

Date of 
Shipment 

B/L# PSC Metals Material Our 
Weight 

Gross 
Ton 

10/7/2014 50183 5205 shredder scrap 18.82 8.40 

Datexri 
Shipment 

10/13/2014 

10/21/2014 

B/L# Grossman 

r50i:84 . X30151 

50185' X3069 

Material 

torch heavy melt 

torch heavymelt 

Our 
Weight 

,27,620 

25,040 

Net 
Ton 

13.81 

12.52 

Datebf 
Shlpmeiit 

10/30/2014, 

10/30/2014 

B/L# PSC Metals 

5018i6 flatbed 

50187 flatljed 

Material 

cast steet 

cast steel 
plate steel 

Our 
Weight 

36,040 

10,140 
19,340 

Gross 
Ton 

16.09 

4;53 
8.63 



Material from hill October 2014 

Container 

10/9/2014 CLHU 294638-6 

10/9/2014 TIN U 371332,2 

10/9/2014 CMAU 161234-5 

10/10/2014 XlhiU 1210002-3 

10/10/2014 TEMU 25068&:3 

10/30/2014 CMAU 149470-4 

10/30/2014 CMAU 210241-2 

10/31/2014 GVDU 204481-6-

10/31/2014 FCIU 280864-1 

North Polishing 
Pond Matenal 

BL 

43,783 51085 

43,029 51086" 

43,402 51087 

43,505 51088 

42,968 51089 • 

43;682 51091 

43,237 51092 

42,952 51093 

43,243 51094: 

It' 

Container 

10/29/2014 CNCU 152841-1 

Revert BL 

42,640 51090 

389,801 194;9 
TONS 

42,640 21.32 
TONS 




